



IN-HABIT

Project Overview

Mar Delgado (UCO)



1st Reporting period


- Scientific periodic report: Comments and changes done
 - Submitted in due time
 - Rejected deliverables have been redone and uploaded
- Financial report
 - Costs initially approved
 - Payments transferred
 - PM underused
- Amendment still pending. Submitted for comments to the officer
- Change the RP2 timeline (ask a delay to the Officer)

Technical overview

- Improve the description of the solutions and final results in each area with images, photos



- Timeline of activities



- Demonstration of the relation between VIS and IHW: tools, sampling strategy, longitudinal research...



Technical overview

- To improve the description of participants, and encourage the involvement of the population in the neighbourhoods



- Participation in scientific events



- Publication plan



Administrative

- PM significantly underused



- Imbalance in the partners contribution



Scientific overview

- The scientific framework of IN-HABIT is not well defined nor evident in the actions developed in the cities
- Need to improve the conceptual and analytical frameworks with the Transversal WPs:
 - Conceptual GDEI framework
 - Conceptual engagement framework
 - Conceptual impact measurement framework
- Workshop (in person) to define them. Next SC meeting?

WP7 – Important changes

- ISIM leaves the Consortium
- Steps taken
- Decisions to be taken



THANK YOU!



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 869227

03/10/2022